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Abstract
Alien plants were first recorded in 1937 in the 2 million ha Kruger National Park (KNP, a savanna protect-
ed area in South Africa), and attempts to control them began in the mid-1950s. The invasive alien plant 
control program expanded substantially in the late 1990s, but its overall efficacy has not been determined. 
We present an assessment of invasive alien plant control operations over several decades in KNP. We based 
our assessment on available information from a range of control programs funded from various sources, 
including national public works programs, KNP operational funds, and foreign donor funds. Over ZAR 
350 million (~ US$ 27 million) has been spent on control interventions between 1997 and 2016. We 
found evidence of good progress with the control of several species, notably Opuntia stricta, Sesbania puni-
cea, Lantana camara and several aquatic weeds, often because of effective biological control. On the other 
hand, we found that over one third (40%) of the funding was spent on species that have subsequently been 
recognised as being of lower priority, most of which were alien annual weeds. The allocation of funds to 
non-priority species was sometimes driven by the need to meet additional objectives (such as employment 
creation), or by perceptions about relative impact in the absence of documented evidence. We also found 
that management goals were limited to inputs (funds disbursed, employment created, and area treated) 
rather than to ecological outcomes, and progress was consequently not adequately monitored. At a species 
level, four out of 36 species were considered to be under complete control, and a further five were under 
substantial control. Attempts to control five annual species were all considered to be ineffective.
Copyright Brian W. van Wilgen et al. This is an open access article distributed under the terms of the Creative Commons Attribution License (CC BY 
4.0), which permits unrestricted use, distribution, and reproduction in any medium, provided the original author and source are credited.
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On the basis of our findings, we recommend that more studies be done to determine impacts as-
sociated with individual invasive alien species; that the criteria used to prioritise invasive alien species be 
documented based on such assessments, so that management can justify a focus on priority species; and 
that funding be re-directed to those species that clearly pose greater threats, and for which other solutions 
(such as biological control) are not an option.
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Introduction
The mitigation of threats to biodiversity is a principal aim of protected area manage-
ment worldwide. Large sums of money are spent to address these threats (van Wilgen 
et al. 2016), which include urban and agricultural encroachment, invasive species and 
pollution (Salafsky et al. 2008). However, it is also widely acknowledged that funds 
for conservation are scarce and cannot meet all demands everywhere (Murdoch et al. 
2011). If limited funds are to be spent wisely, an initial plan and periodic assessments 
of management effectiveness are essential (Leverington et al. 2010, Legge 2015, van 
Wilgen et al. 2016). These assessments are needed to establish whether management 
interventions are achieving the desired outcomes, and if not, whether or how manage-
ment could be adapted to become more effective (Foxcroft and Freitag-Ronaldson 
2007). Evaluations are also needed to establish whether the outcomes of management 
are meeting the expectations of long-term investment of public and private resources 
(Legge 2015).
Millions of dollars have been devoted to the management of invasive alien plants 
across the globe, including in protected areas, and robust assessments are needed to 
establish whether the objectives of management are being met. Several accounts of the 
ecology of alien plant invasions and the philosophy and history of their management 
in protected areas have been published (e.g. McKinney 2002, Pauchard et al. 2004, 
Foxcroft and Freitag-Ronaldson 2007, Foxcroft and Downey 2008, Foxcroft et al. 
2013). However, there have only been a few quantitative accounts of the costs and 
effectiveness of management interventions (see McConnachie et al. 2012, Fill et al. 
2016, van Wilgen et al. 2016 for some examples). This is often because researchers 
and managers operate in different environments, with different goals, different per-
formance measures, and different funding streams. This makes large-scale assessments 
difficult, because available information from one environment is often not adequate 
for, or relevant to the other. The lack of invasive alien control program assessments is 
typical of many, if not most, protected areas globally (Naidoo et al. 2006, Wilson et 
al. 2007). In a review of invasive alien plant control research, Kettenring and Adams 
(2011) found that very few studies had evaluated the costs of invasive species control, 
and these authors urged researchers to provide more complete evaluations of the costs 
and effectiveness of control interventions.
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The benefit of assessments lies primarily in their utility for informing the optimi-
zation of control approaches and procedures. Thus, assessments should evaluate not 
only the cost-effectiveness of programs in terms of money spent on alien species and 
the ecological outcomes, but also those aspects of the program goals, planning and 
implementation processes that influenced where and how money was allocated. As-
sessments should also note which species were prioritized for control, why they were 
targeted, whether management goals are being met and the constraints that may be 
limiting current approaches. Budget constraints that influence the choice of control 
options should also be noted, and the management goals which should guide control 
programs should be interpreted (Epanchin-Niell and Hastings 2010). Despite decades 
of expenditure in some countries, assessments have largely been limited to document-
ing annual control costs (e.g. Pimentel et al. 2005, Sinden et al. 2005); reviews of spe-
cific approaches (e.g. biological control, Palmer et al. 2010); or had a focus on specific 
species (e.g. Bonesi and Palazon 2007, Hazelton et al. 2014, Lindenmayer et al. 2015, 
Dew et al. 2017). For example, Thorp and Lynch (2000) describe how the weeds of 
national significance were determined for Australia’s control program, and Nel et al. 
(2004) describe species prioritization for South Africa’s Working for Water program. 
Such information should be considered when evaluating how money was allocated to 
the control of particular species. Assessments of conservation programs have demon-
strated how explicit consideration of goals and objectives can help recommendations 
for improving these programs. For instance, Parr et al. (2009) considered the man-
agement framework, including goals and objectives, of biodiversity conservation pro-
grams in Kakadu National Park (Australia) and Kruger National Park (South Africa), 
generally. Their approach was instructive in demonstrating how explicit consideration 
of management provided insight into the current status and outcomes of biodiversity 
conservation efforts in these parks.
In this paper we assess the evolution, costs and effectiveness of alien plant control 
operations in Kruger National Park (KNP), South Africa. The KNP provides an ex-
ample of a concerted effort to control invasive alien plants over a very large area, and 
over several decades. The objectives of this study were to 1) document the goals of alien 
plant management and the plans for achieving them; 2) identify the species targeted 
for control and the historical costs of their management; 3) document and assess the 
effectiveness of the management interventions in reducing the abundance or spread 
rates of the species; and 4) make recommendations for improving the control efforts.
Methods
Study area
The KNP (~2 million ha) became a protected area in 1898, and gained national park 
status in 1926. It is situated in the northeastern corner of South Africa, along the bor-
der with Mozambique. The mean annual rainfall varies between 350 mm in the north 
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and 750 mm in the south. The vegetation is a well-wooded savanna, and seven major 
river systems traverse the park from west to east. The KNP is one of few protected areas 
in South Africa in which invasive alien species, particularly plants, have been managed 
for more than fifty years (Foxcroft and Freitag-Ronaldson 2007, Foxcroft et al. 2008, 
Foxcroft et al. 2013). Early in the park’s history, the intentional planting of ornamental 
plant species in tourist camps and staff village gardens was the primary source of the 
majority of alien plant species introductions (Foxcroft et al. 2008). Increasing urbani-
zation and development outside of the boundaries of KNP subsequently facilitated 
further plant invasion, especially along rivers (Foxcroft et al. 2008), so that the ripar-
ian zones became the most severely invaded habitats (Foxcroft and Richardson 2003). 
Non-riparian areas also became invaded by alien plant species that were dispersed by 
birds and mammals, or by human use of roads, tourist camps, and gardens (Foxcroft 
and Richardson 2003, Foxcroft et al. 2008). In 1997, invasive alien plant control op-
erations were substantially expanded as a result of inflows of funding that followed 
the establishment of a democratically-elected government in 1994 (van Wilgen and 
Wannenburgh 2016).
General approach to this assessment
Our assessment was based on information and data from a range of sources. The con-
trol of invasive alien species in KNP has relied on several different funding streams, in-
cluding KNP’s own sources for ecosystem management, government-sponsored public 
works programmes, and foreign donor funding. Each of these sources differed with re-
gard to the goals to be achieved, the formats for data storage, and the requirements for 
progress reporting. Information on invasive alien plant control operations in KNP has 
generally been recorded for areas where the control teams worked, and these records 
include the species that were subjected to control, and the costs of control. However, 
the data were not always recorded consistently or clearly. For example, the boundaries 
of spatial units on which control teams worked were changed over time, or in some 
instances only a portion of the spatial unit on record was treated. In other cases, teams 
worked on alien plant control as well as on other activities, and the costs of each activ-
ity were not recorded separately. Some interventions were recorded as having targeted 
a certain species, whereas in reality several species were treated in the same operation. 
For these reasons it was often necessary to make assumptions about the distribution of 
costs, or species targeted, and we were consequently only able to make a broad-scale 
assessment of control interventions and their effectiveness. Where assumptions were 
made, these are stated in the descriptions of methods below. Nonetheless, we believe 
that reporting the outcome of this assessment in the scientific literature is warranted, 
given the scarcity of such accounts and their importance in terms of addressing the 
gaps between research, implementation and monitoring the efficiency and cost-effec-
tiveness of control.
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Planning and monitoring
Planning and monitoring are essential elements of management, and clear goals and 
regular assessments of outcomes are necessary to guide interventions and to gauge 
progress. We reviewed the systems of planning, management and the monitoring of 
outcomes based on KNP’s management plans and protocols, and on published sources 
describing the development of management philosophy and its implementation (see, 
for example, Biggs and Rogers 2003, Foxcroft 2004, van Wilgen and Biggs 2011).
Control measures and effectiveness of control
The prioritization of invasive alien plant species, and their assignment to management 
intervention categories, has been a fairly recent development in KNP. The initial pri-
orities were only determined in 2008, using a multi-criteria decision-support method 
that prioritized invasive alien plant species in South Africa’s savanna biome (Forsyth 
and Le Maitre 2011). The criteria for prioritizing species included their impact on 
biodiversity, on ecosystem services, their relative ease of control, and dispersal poten-
tial. An original list of 136 species was reduced in 2015 to 28 species, and ranked by 
KNP-based ecologists and managers according to the level of concern to KNP (spe-
cies were divided into those of higher and lesser concern, with a separate category for 
new incursions with scattered populations that should be prevented from spreading; 
Table 1). We used this classification as a basis for examining the allocation of funding 
to invasive alien plant control projects. We also reviewed the protocols and methods 
that were used to control invasive alien plant species in KNP over the past two dec-
ades. These protocols or measures were of two broad types: species-based control, and 
area-based control. Control measures that targeted particular species included (1) 
management of species with scattered populations; (2) integrated control of aquatic 
weeds (Eichhornia crassipes, Pistia stratiotes and Salvinia molesta); and (3) biological 
control of selected species. Control measures that targeted particular areas entailed 
labour-intensive piece work on contract for either (4) perennial plants or (5) annual 
plants. In our analysis, we considered these five approaches separately (annual and 
perennial plants were considered separately to be able to illustrate the amounts spent 
on each category, Table 2). The overall effectiveness of control on individual species 
was assessed, based on the experience of the authors, as follows: (1) unknown (insuf-
ficient information to determine effectiveness at this stage); (2) ineffective (control 
measures are having no discernible effect on the species concerned); (3) moderately 
effective (spread rates are slowed, but not reversed); (4) substantial (spread rates are 
reversed, and populations are decreasing); and (5) complete (the threat of the species 
has been eliminated, and no further action is required; this would apply, for example, 
if a species were eradicated, or where effective biological control alone prevents re-
establishment and spread).
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Costs of control
The cost of invasive alien plant control was assessed for the period 1997–2016, as there 
were no reliable records for prior periods. We obtained the annual total amounts al-
located each year to alien plant control in KNP from various funding sources. Alien 
plant control interventions associated with public works funding were contracted out 
to teams at an agreed cost based on the area that required control, the species present, 
and their cover (see Neethling and Shuttleworth 2013). The public works programs 
had recorded the costs of contracts in a spatial database that covered the period 2002 
onwards to present. The records included the species that were treated, the density of 
the invasions, the cost of the operation, the number of people employed, and whether 
the intervention was an initial clearing, or a follow-up to remove emergent seedlings or 
re-sprouts. We extracted the data on annual costs per alien species from this database. 
We used these data to determine the proportion of total funds spent on each spe-
cies between 2002 to present. Public works programmes were initiated in 1997, but 
detailed records of the distribution of funds were only available from 2002 onwards. 
In order to estimate the expenditure per species for 1997–2001, we assumed that the 
annual funds for those years were spent on individual species in the same proportion 
as from 2002. In an attempt to prevent cleared areas from becoming re-invaded from 
outside of KNP, teams also operated on land beyond the park boundary (Fig. 1). Due 
to recent budget cuts and an emphasis on neighbouring private land, these opera-
tions have been limited to 1.5 km from the park boundary, but up to 10 km for some 
streams and perennial rivers that flow into the park. We separated the control costs 
incurred inside and outside of KNP.
Table 1. Priorities assigned to invasive alien plant species in the Kruger National Park.
Priority Description Management approach
Species of higher concern for 
which separate, dedicated 
control plans should be 
developed
Species identified as of sufficient 
importance to justify a species-
specific management plan
Species-dependent. Plans are in 
development for Parthenium hysterophorus 
(aligned with the national-level approach 
to this species, outlined by Terblanche 
et al. 2016), Chromolaena odorata, Opuntia 
stricta, and aquatic weeds.
Species of higher concern 
targeted for control through 
ongoing clearing and follow-
up treatments
Species that have established 
significant invasive populations 
in KNP. 
Control normally involves labour-intensive 
mechanical clearing conducted by teams 
funded by public works programmes. 
Incursions with scattered 
populations (either new 
species, or isolated outbreaks 
of species with established 
populations elsewhere in KNP)
Species targeted as a result of them 
exceeding a threshold (being noted 
as a new occurrence, and hence 
requiring immediate attention to 
prevent further spread).
Targeted clearing at sites where the species 
occurs at low densities. Control normally 
executed by teams funded by KNP 
Conservation Management operational 
funds.
Species of lower concern 
Invasive alien plant species not 
considered to be a priority for 
management
Species that should not normally be 
targeted for control unless they co-occur 
with priority species.
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Figure 1. Areas in which alien plant control operations were carried out inside and outside Kruger Na-
tional Park, South Africa (2002-present). This illustrates the extent of preventative clearing intended to 
reduce the risk of ongoing invasion from outside of the protected area. The black line delineates the park 
boundary. Inset shows the location of Kruger National Park within South Africa.
The amounts allocated to alien plant control contracts over the study period 
accounted for about 60% of the total funds spent. The remaining funds were used 
for overhead expenses, which included herbicides, training, equipment, supervision, 
administration and the establishment and operation of mass-rearing facilities for 
biological control agents. We accounted for overheads by increasing the recorded costs 
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Table 2. Funding for alien plant management in the Kruger National Park. Funding sources and costs 
(1997–2016) are associated with five management intervention categories aimed at the control of alien 
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The compilation of a management plan is a legislative requirement in South Africa for 
all protected areas (National Environmental Management: Protected Areas Act, Act 57 
of 2003). The KNP management plan (Freitag-Ronaldson and Venter 2009) addressed 
several themes, one of which was the threats posed by invasive alien species. The KNP’s 
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objective with respect to alien species management was “to anticipate, prevent entry 
and where possible control invasive alien species, in an effort to minimise the im-
pact on, and maintain the integrity of indigenous biodiversity” (Freitag-Ronaldson 
and Venter 2009: 32). This high-level objective was taken further in separate “man-
agement-unit clearing plans” (MUCPs) that provided details of where, and on which 
species, to focus the funds available for management for a five-year cycle (Foxcroft and 
McGeoch 2011). At the next level, annual plans of operation were drawn up each year, 
detailing the allocation of available funds to specific projects.
The KNP has also adopted an overarching philosophy of adaptive management. 
Under this framework, management interventions are initiated by responding to 
thresholds of potential concern (Biggs and Rogers 2003). These thresholds are defined 
for ecosystem indicators, and if a threshold is reached, then management interventions 
are considered; alternately, the threshold can be recalibrated (Biggs and Rogers 2003). 
The thresholds for invasive alien species included new occurrences, 5% increases in 
distribution, and increases in density. In reality, only the first threshold has been used 
to date due to a lack of data and monitoring (Foxcroft 2009). This system provided 
further guidance to managers as it identified new priorities for intervention from time 
to time (see appendix Table 2 in Foxcroft 2009 for examples).
In practice, however, the high-level goal in the KNP management plan has not 
been effectively carried forward to the 5-yr MUCPs. The MUCPs allocated fund-
ing to the control of particular species in particular areas, with goals that quantified 
the amounts to be spent, the number of people to be employed, and the areas to be 
treated. Monitoring of outcomes had a focus on these goals, and there were no goals 
that described the desired outcome in terms of reducing invasive alien plant invasions 
to manageable levels, what those manageable levels would be, and how long it would 
take to achieve them (Nicholas Cole, pers. comm.). In the absence of a monitoring 
program that is focussed on outcomes, it was not possible to objectively assess manage-
ment effectiveness (see discussion).
Approaches to control
By far the largest proportion of funds was sourced from the nationally-funded public 
works programs, and was used to fund labour-intensive piece work on contract. The 
other management intervention categories also made important contributions to the 
overall outcomes of alien plant management in KNP. These management intervention 
categories are not entirely mutually exclusive; for example, biological control can make 
labour-intensive mechanical clearing more effective, if the two are used in tandem. The 
protocols used in each category are described below.
Species with scattered populations. Once an alien species has invaded an area, tar-
geting isolated or scattered populations delivers the most effective outcomes for con-
taining or reducing the spread of invasions (Higgins et al. 2000). A good example of 
how this approach has been used in KNP is provided by Opuntia stricta, where larger 
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infestations within a defined management area have been managed using the biologi-
cal control agents Dactylopius opuntiae and Cactoblastis cactorum, but newly-detected 
and isolated populations have been targeted for removal using herbicides. In addition, 
the adaptive management system that identifies alien plant species that have reached a 
threshold of potential concern constantly generates the need for management capacity 
to deal with these occurrences as they arise. Management of these instances requires an 
agile workforce that can be rapidly assigned to new occurrences as they are detected. 
Such agility is not possible in the case of control projects funded by public works, as 
contracts are awarded on an annual basis for fixed areas, and cannot be altered. Con-
sequently, this work has been carried out by KNP’s own alien biota control team who 
are permanently employed, and where these constraints do not apply.
Integrated control of aquatic weeds. The management of aquatic invasive alien plants 
is characterised, in KNP as elsewhere, by a tension between chemical control using 
aerial spraying and biological control. Chemical control is effective for removing dense 
invasions on water bodies but needs to be applied repeatedly as surviving plants re-
invade the cleared area. In addition, herbicides could have adverse environmental con-
sequences. Biological control, on the other hand, is a more sustainable and benign 
solution, but it takes longer to become effective, and cannot deal rapidly with large 
infestations or highly variable seasonal changes (e.g. annual flushing of a river by floods 
followed by rapid reinvasion). Hill and Coetzee (2017) observed that “while manual 
removal …. can be successful, it is labour-intensive. Although one of the pillars of the 
[public works programs] is job creation through alien plant removal, this method is re-
ally ineffective for water weeds and this work force [would be] better used on control-
ling terrestrial weeds in South Africa”. Mechanical control of aquatic weeds in KNP is 
also unacceptably risky due to the presence of hippopotami and crocodiles. Chemical 
methods have therefore been widely used against aquatic weeds in KNP. Eichhornia 
crassipes was sprayed 2 – 3 times per year on the Letaba and Crocodile Rivers and on 
some dams, using resources supplied by the Mpumalanga Province. Pistia stratiotes 
and Salvinia molesta were additionally targeted with biological control agents, first 
released in 1985 and 1992, respectively. An example of the tension between chemi-
cal and biological control approaches is provided by the case of Sunset Dam, an off-
channel water body that is extremely popular with tourists and also heavily invaded 
by P. stratiotes (Fig. 2). Following a decision to stop chemical control of P. stratiotes in 
1997, the dam became completely covered by P. stratiotes. The biological control agent 
Neohydronomus affinis was released in 1997, resulting in the almost total elimination 
of P. stratiotes by October 1998 (MacFadyen et al. 2008). After the initial reduction, 
the dam reverted to full cover of P. stratiotes again by May 1999. This alternating cycle 
between invaded (complete cover) and clear (complete absence of any plants) persisted 
for about six years, which was considered unsatisfactory by many managers and tour-
ists. Those responsible for the biological control program were able to resist substantial 
pressure for the re-introduction of chemical control for long enough, and since May 
2004, the dam has remained free of P. stratiotes due to the persistence of the biological 
control agents.
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Biological control. Current policy in KNP recognises the imperative to utilize bio-
logical control, given that it is relatively cheap, sustainable, and safe (van Driesche and 
Center 2013, van Wilgen et al. 2013). Biological control in KNP began in 1985, and 
has been developed in close collaboration with biological control researchers based at 
the Plant Protection Research Institute and the University of Cape Town. Currently, 
22 biological control agents have been released on seven invasive alien plant species in 
KNP (Foxcroft et al. 2017). Five alien plant species are under either complete control, or 
the agents contribute substantially to the control thereof (the cactus Opuntia stricta, the 
woody shrub Sesbania punicea, and three aquatic species: Salvinia molesta, Azolla filicu-
loides and Pistia stratiotes). A facility to breed large numbers of biological control agents 
has also been established in KNP, with funding from the public works program. This 
facility supplies biological control agents for distribution across the KNP against several 
prominent invasive alien plant species (notably the agents for control of O. stricta).
Labour-intensive piece work to clear perennial alien plants on contract. This work was 
conducted by emerging entrepreneurs who were awarded contracts for “piece work”. 
The work itself differentiated between initial clearing or follow-up clearing, to be con-
ducted on a defined area of land and focusing on specific species. Perennial re-sprout-
ing species were typically subjected to an initial clearing in which mature plants were 
cut at the base and the stumps treated with herbicide to prevent re-sprouting. Treated 
areas were then revisited on an annual basis to control any re-sprouting stumps with 
herbicides and to remove or spray emerging seedlings. The total price awarded to each 
contract was estimated based on the particular species and their density (Neethling and 
Shuttleworth 2013). The goals of this work were twofold, to control of invasive alien 
plants and to provide employment. In order to meet the additional goal of maximising 
employment, and distributing this evenly among communities from all areas adjacent 
to KNP, projects were distributed across the KNP, several of which may not neces-
sarily have been in areas with concentrations of higher-priority alien plant species. In 
addition, as found in similar projects, the existence of dual goals resulted in differences 
of opinion regarding priorities for spending (van Wilgen and Wannenburgh 2016). 
Cleared areas were frequently revisited to conduct follow-up operations, leading to 
some concerns among KNP managers that certain areas were being cleared too often 
(we recorded up to 16 follow-ups on the same site). In addition, annual plans of opera-
tion, aligned with MUCP targets, have been inflexible, making it difficult to move the 
operations to new areas if this became necessary.
Clearing of annual weeds. Annual invasive alien weeds have been extensively tar-
geted in KNP (Table 3). Annual weeds tend to invade disturbed areas in natural eco-
systems, especially riparian zones or overgrazed areas (e.g. Morris et al. 2008), where, 
due to their wide distribution and high abundance in patches, they also provide oppor-
tunities to create employment. However, the practice of allocating funds to clearing 
annual weeds is arguably not always an effective use of scarce resources because annual 
weeds survive as seeds over the dormant season, and re-appear each year; in addition, 
most of them (with the notable exception of Parthenium hysterophorus) are not known 
to cause substantial negative impacts; see Discussion).
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Effectiveness of control interventions
In the case of KNP, we were not able to systematically assess the effectiveness of control 
interventions, as these were not effectively monitored. No clear goals were set out in the 
5-yr plans (MUCPs), and monitoring was limited to recording the species that were tar-
geted, and the costs of control and follow-up. Nonetheless, there are several approaches 
that can be used to gauge effectiveness at a broad level. These are discussed briefly below.
Anecdotal evidence of progress: KNP staff and field rangers are generally of the opin-
ion that mechanical and chemical control interventions have been effective in reduc-
ing the density of many species, even though there are almost no quantitative data 
to substantiate this impression. For example, long-serving staff can recall very dense 
stands of Lantana camara along the Sabie River, with impenetrable stands of over 2 
m high (K. Maggs, W. Lotter, pers. comm), and these stands are not present today 
(Fig. 2). Evidence suggests that there was initially a great deal of early effort without 
demonstrable effect. For example, between 1996 and 1999, KNP teams employed 
manual labour to remove 8 million stems of L. camara, which was widely distributed 
along rivers in the south of the park (Foxcroft and Freitag-Ronaldson 2007). However, 
the L. camara populations have now apparently been substantially reduced, and this 
switch is most likely due to an unusually large flood in February 2000 (Heritage et al. 
2001) that had a profound influence on the vegetation along the river (Foxcroft et al. 
2008). When the floods occurred in 2000, large tracts of riparian vegetation, including 
almost all infestations of L. camara, were swept away (Parsons et al. 2006). This result, 
combined with intensive post-flood clearing, probably allowed ongoing clearing of L. 
camara, combined with biological control, to become much more effective (Vardien 
et al. 2012). At the same time, however, the flood disturbance probably facilitated the 
invasion of other species such as C. odorata (Foxcroft and Martin 2002, Leroy 2003). 
No data existed for the effectiveness of P. hysterophorus control either, but this species 
is spreading rapidly and is recognised as a substantial problem in KNP, as elsewhere 
(Terblanche et al. 2016). Anecdotal (and photographic) evidence can also be cited in 
support of progress made with the control of aquatic weeds (Fig. 2).
Assessments of the effectiveness of biological control: The effectiveness of biological 
control in reducing O. stricta invasions is among the most documented of control op-
erations in KNP. Within six years of biological control agents being released in 1988, 
plant biomass declined by about 90% and has since remained at low levels (Hoffmann 
et al. 1998, Paterson et al. 2011). No other specific studies of the effectiveness of bio-
logical control have been carried out in KNP, but based on assessments elsewhere it 
appears that the invasive shrub Sesbania punicea is under complete biological control 
in KNP (Hoffmann and Moran 1999). Similarly, biological control has made a sub-
stantial contribution to the ongoing management of aquatic weeds, where biological 
control been demonstrated to have effectively suppressed both Salvinia molesta and 
Pistia stratiotes elsewhere in the country (Coetzee et al. 2011).
Short-term studies of effectiveness: In a short-term survey of twelve management 
units in 2007, Morris et al. (2008) suggested that a single clearing operation reduced 
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Figure 2. Before and after control of alien plant species in Kruger National Park, South Africa. Sunset 
Dam was heavily infested by Pistia stratiotes (A), which was effectively eliminated by a combination of 
biological and chemical control (B). Dense invasions of Lantana camara along the Sabie River (C) have 
required intensive mechanical and chemical control to clear (D). Populations of Opuntia stricta (E) have 
been effectively reduced to low numbers with biological control (F).
   




alien invasive plant densities by 80%. This study concluded that “Continuous clearing 
acts to effectively limit the establishment and spread of many invasive species despite 
the ever-present threat of invasion from upstream. Furthermore, the continuous clear-
ing of invasive alien plant stands in KNP ensures that stands are relatively short-lived, 
preventing long lasting negative impacts on the ecosystem. Removal of invasive alien 
plant species reduces their disproportionate competitive influence and facilitates the 
natural re-establishment of native vegetation”. This study re-enforces the views of staff 
above that the densities of some species have decreased.
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Genetic studies of source populations: Vardien et al. (2012) used genetics to illus-
trate that reinvasion of the lower Sabie River in KNP, following the floods of 2000, 
originated from populations of Lantana camara along the tributary Sand River. The 
Sand River is largely outside of KNP, and was more densely invaded than the Sabie 
River above the confluence, because of ongoing control on the Sabie that was absent 
from the Sand River. The study found that re-invasion of the Sabie River below the 
confluence with the Sand was overwhelmingly from the Sand River populations of L. 
camara. The study concluded that the major flood of 2000 effectively cleared invasive 
populations of L. camara from the riparian areas, and that re-invasion could be attrib-
uted to a lack of management outside the KNP, providing evidence of the effectiveness 
of management in the KNP.
Effectiveness of control of individual species: Based on the experience of the authors, 
and on the approaches outlined above, it was possible to assign individual species to 
categories of control effectiveness. Of the 36 species listed in Table 3, four were con-
sidered to be under complete control, and a further five were under substantial control. 
Biological control accounted for all of the species under complete control, and played a 
role in three of the five species considered to be under substantial control. Control effec-
tiveness was considered to be moderate for two species, and ineffective for five species; 
control effectiveness for the remaining 16 species could not be assessed with any degree 
of confidence. Attempts to control annual weeds were all considered to be ineffective.
Costs of control
Over the past 20 years, various organizations have expended almost ZAR350 million 
(2016 equivalent) on alien plant control operations in KNP (Table 2). Most (84%) 
of this was funded by public works programs. The largest proportion of public works 
funding (23%) was spent on the control of Lantana camara (Table 3), and most of 
the funds (61%) were used for clearing outside of the KNP boundary. Just over half 
(56%) of the funds were expended on species of higher concern, with much less being 
spent on new incursions with scattered populations (3%; see Table 1 for categories). 
However, over one third (40%) of the funding was spent on species of lower concern 
(according to the current classification), of which about half (19% of the total cost of 
controlling all species) was on annual species of lower concern (Table 3). Because some 
annual species were regarded as being of higher concern (Ricinus communis and P. hys-
terophorus), the amount spent on the control of all annual species was 37% of the total 
cost. In the case of Chromolaena odorata, it is pertinent to note that it was only present 
as a tiny population in 1997, and it was only once it became more widespread that the 
spending on this species increased. Had it been present at current densities in 1997, a 
greater proportion of funding would probably have been directed to its control. The 
situation is similar for P. hysterophorus, although it is a more recent arrival whose spread 
has been more rapid.
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Discussion
Current situation
Invasive alien species are regarded as one of the most significant threats to the in-
tegrity of KNP (Foxcroft and Freitag-Ronaldson 2007), and this recognition has led 
in part to the expansion of control programmes (Foxcroft and Freitag-Ronaldson 
2007). However, the current KNP management plan (revised in 2008) states that “…
alien invasions…are generally currently under reasonable control…” (Foxcroft and 
Freitag-Ronaldson 2007: 2), and that “The current situation, relating to density and 
distribution of alien species, is manageable provided careful planning and manage-
ment remain in place…” (Freitag-Ronaldson and Venter 1996: 54). As outlined above, 
there is evidence of good progress with the control of several species, notably Opuntia 
stricta, Sesbania punicea, Lantana camara and several aquatic weeds. The lack of con-
sistent records and monitoring remains a concern, though. As a result there is almost 
no quantitative evidence that species have been controlled, nor that the measures to 
control them are appropriate and cost-effective (e.g., Dew et al. 2017), and most as-
sessments (for example those supporting statements in the KNP management plan) 
come from the undocumented observations of park staff. We would, however, caution 
against complacency. For example, the relatively recent incursions of the annual weed 
P. hysterophorus into KNP are a cause for serious concern. An isolated recording of the 
species was first noted in 1991 along the Sand River, and subsequently in a few scat-
tered areas in southern KNP in May 2003. Parthenium hysterophorus is an aggressive 
invader of degraded lands, and it can potentially severely reduce rangeland condition 
over large areas (Wise et al. 2007). Although there is a dedicated set of protocols for 
the management of this species in KNP, there has until recently been no monitoring 
of the effectiveness of management (although this is currently being initiated). As is 
the case elsewhere in South Africa, the long-term control of this species will probably 
have to rely heavily on the current efforts to curb further spread and the development 
of biological control options that will make mechanical and chemical clearing viable 
(Terblanche et al. 2016).
In addition, although control of invasive alien plants is being achieved within the 
boundaries for KNP, areas outside of the park remain highly invaded in places (Fox-
croft et al. 2007), and thus could continue to act as a source of propagules from which 
cleared areas in KNP will be re-invaded (e.g. Lantana camara, Vardien et al. 2012). 
Although KNP does operate in a buffer outside of the park, and despite the fact that 
61% of available funds were spent outside the park between 2002 and present, the 
approach faces large challenges, including the need for ongoing negotiation and col-
laboration between landowners and government agencies. Finally, the expenditure of a 
large proportion of funds on species of lower concern (especially some annual species) 
continues to reduce the overall efficiency of the control programme. The focus on an-
nual species has come about for a variety of possible reasons, including the imperative 
to create employment (annual weeds provide accessible populations for control), the 
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conviction among several managers that they are harmful (but like almost all invasive 
alien plants, there is no documented evidence of this, see Blackburn et al. 2014), and 
the fact that annual weeds have not until recently been formally recognised as spe-
cies of lower concern. In the light of these concerns, we have identified a number of 
core alien plant control program components that require attention in the interests 
of improving KNP’s invasive alien plant management program, which may provide 
concepts that can benefit other similar situations.
Planning, goal-setting and monitoring
The practice of setting realistic and achievable goals, based on an agreed set of priori-
ties, the development of plans to achieve these goals, and regular monitoring of out-
comes are widely accepted as essential elements of management (Genovesi and Monaco 
2013). However, aside from a general goal of maintaining native biodiversity by pre-
venting or controlling alien plant invasions, the KNP’s management plans contain no 
specific measurable objectives or detailed plans for achieving them. The system of using 
of thresholds of potential concern to guide management interventions is largely aimed 
at highlighting any changes to a species’ situation, and triggering action in response, 
but it is not designed to guide the management of alien plant invasions that require 
systematic treatment over multiple years. The practice of allocating available funds to 
different areas and species without setting clear goals is a widespread shortcoming that 
has been reported in other parts of the country (Fill et al. 2016; McConnachie et al. 
2012, van Wilgen et al. 2012, 2016, Kraaij et al. 2017). The situation could be sub-
stantially improved by prioritising the areas to be worked in, setting achievable goals 
for the control of priority species in priority areas in the MUCPs, practicing conserva-
tion triage to ensure that scarce funds are utilised effectively, and expanding the moni-
toring program to include ecological outcomes in addition to employment creation, 
disbursement of funds, and areas treated (van Wilgen et al. 2016).
Determining priorities
While KNP has assigned priorities to a number of alien plant species, the allocation of 
funds to these species did not always reflect these priorities. In particular, a substantial 
proportion of funding was expended on annual weeds, many of which were later recog-
nised as being of lower priority. Most annual weeds (with the possible exception of P. hys-
terophorus) have not been demonstrated to be harmful, and are only invasive in disturbed 
areas, including naturally dynamic habitats such as riparian zones or heavily grazed sites. 
The fact that there are so few studies that document the harmful effects of invasive alien 
plant species (Jeschke et al. 2013) makes it very difficult to arrive at consensus regarding 
priorities, and prioritization exercises are consequently influenced predominantly by per-
ceptions. Alien species are regarded as undesirable because they can change biotic interac-
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tions and processes in their new range, but many alien species apparently have little or no 
detectable effects of their new environment (Blackburn et al. 2014). In KNP, the annual 
shrub Ricinus communis is regarded as a priority, even though it never covers large areas at 
a local scale, i.e. it does not develop into the extensive monocultures associated with other 
invasive alien species such as L. camara, C. odorata or P. hysterophorus in similar habitats 
elsewhere in Africa (A.B.R. Witt, Pers. Comm.). Nonetheless, an estimated ZAR 36.7 
million has been expended on this species (more than any other species except Lantana 
camara, Table 3), as it is widely perceived as harmful despite a lack of evidence. In addi-
tion, given the dual goals of public works projects, funds can be allocated to particular 
projects to create employment in some areas, rather than to meet ecological goals (van 
Wilgen and Wannenburgh 2016), leading to further inefficiencies, although we are not 
able to quantify the degree to which this happens in KNP.
Three responses to this situation seem appropriate. First, it is clear that more stud-
ies need to be done to assess the degree of impact associated with individual invasive 
alien species on which substantial funds are being expended. The resources for con-
ducting these impact assessments should not be sourced from management funds, but 
rather from the KNP research budget (van Wilgen et al. 2016). Management should 
be ongoing, but can shift its focus if and when assessments indicate that such a shift 
would be warranted. Incursions of new alien species can be dealt with without an im-
pact assessment, as control costs would be low, and waiting for a full impact assessment 
would allow the species to spread, potentially increasing control costs exponentially. 
Secondly, it would be useful to formally document the criteria used to assign priori-
ties to invasive alien species, so that management can focus on defensible priorities. In 
this regard, it would be useful to apply the framework developed by Blackburn et al. 
(2014), which employs the mechanisms of impact used to code species in the Interna-
tional Union for Conservation of Nature (IUCN) Global Invasive Species Database. 
Finally, although difficult decisions are going to be required, it would seem crucial to 
re-direct funding to those species that clearly pose greater threats, and for which other 
solutions (such as biological control) are not an option. Some of these funds could also 
be used to control alien plant populations outside of KNP, so as to reduce the risk of 
re-invasion of cleared areas.
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